

**Chippewa Valley Schools  
19120 Cass Avenue  
Clinton Township, MI 48038**

**Building & Site Sub-Committee Meeting Minutes**

Date: **July 15, 2013** Meeting started at: **5:55 p.m.**

Present: **Frank Bednard, Andy Patzert, Tammy Reynolds,**

Excused: **n/a**

Also Present: **Eric Sifferman & George Anthony – Barton Malow  
Tom Giachino – Metro Tech  
Ron Roberts, Scott Sederlund – Chippewa Valley Schools**

Brief description of agenda items and discussion

- The Committee discussed the previous meeting minutes and approved them as written.

**1. Change Order Summary for July 2013**

Barton Malow presented the change order summary report for July 2013. The Building & Site Committee reviewed, discussed this information, and agreed to bring it forward to the next regular board meeting for approval.

**2. Technology Change Orders**

Metro Tech presented and discussed the change orders for technology. The Building & Site Committee reviewed, discussed this information, and agreed to bring it forward to the next regular board meeting for contract award.

**3. Other**

No other items discussed at this time.

Additional Notes:

The next Building & Site Committee meeting is scheduled for **August 5, 2013 at 5:45 p.m.**

Meeting Adjourned at **6:10 p.m.**

Respectfully Submitted,  
George Anthony, Barton Malow