

Chippewa Valley Schools
Construction Projects
Update: July 9, 2025

Glass/Glazing

Clinton Valley Elementary – DCA is 95% complete with replacing all the classroom window blinds with roller shades. This project is scheduled to be completed in mid-July.

Mohawk Elementary – Hewett Company has removed the old skylights and installed the new skylight system over the media center. Work is scheduled to be completed in early July.

Dakota High School – Preferred Glass started replacing the remainder of the glass block windows with translucent panels. Work will be completed in early July.

Roofing

Sequoyah Elementary – Versatile Commercial is nearing completion of replacing the balance of flat roof (gym, stage, cafeteria, media center, art, music, science, computer lab). Note: about half of the flat roof was replaced last summer. Final inspection is scheduled for later this month.

Seneca Middle School – Versatile Commercial is continuing to replace a portion of the flat roof (3 classroom wings, kitchen, etc). Work is scheduled to be completed by the end of July.

Mechanical

Wyandot Middle Schools – a replacement rooftop chiller has been ordered. Installation of the new chiller out for public bid with work scheduled for later this year.

Chippewa Valley High School – K&S Ventures will replace the pool boilers this summer.

Central Kitchen – Danboise Mechanical & Ainsworth Electric have removed the old steam kettles and installed the new hot water kettles. Work is complete and owner training is scheduled for later this summer.

Electrical

Wyandot Middle School – Great Lakes Power will replace the emergency generator later this year.

Chippewa Valley High School – Advanced Lighting & Sound upgraded the auditorium audio visual system. Northcoast Studios is complete with replacing select stage curtains.

Dakota High School – Ainsworth Electric upgraded the auditorium emergency lighting. Advanced Lighting & Sound upgraded the auditorium audio visual system. Northcoast Studios replaced select stage curtains, including the orchestra pit curtain.

Site Work

Clinton Valley Elementary – T&M Paving has replaced the paving at the northwest parking lot.

Dakota High School – Asphalt Specialist started replacing the student parking lot south of the stadium. Removal is complete. Work is scheduled to be completed in late July.